
SulTRAC I EPA Program- WA 138-RICO-BSBF 

RAC 2-5 MONTHLY PROGRESS REPORT 
VOUCHER NO. 8114 

Contract Number: EP-SS-06-02 
Work Assignment:. 138-RICO-BSBF Contract Period: Option 

Report Period: January 2016 

W.A. Name: Elm Street Firm: SuiTRAC 
Groundwater 
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01, 02, 03, 04, OS, 06, 
EPA W.A. Manager: Howard Caine Task: 07, 08, 09, 10, 11, 12, 

13, 15 

EPA Project Officer: Pankaj Parikh Technically 94.0% Complete: 
Contractor Project Brian Malone Period of June 28, 2016 Manager: Performance: 

SUMMARY 

This report .covers the 4-week period of December 28, 2015 through January 24, 2016. 

Summarize Costs and LOE. 

Please see the attached financial report. The January 2016 financial status report shows 
expenses incurred during this 4-week reporting period and includes -level-of-effort (LOE) 
hours and .- in other direct costs (ODC), $0.00 in travel costs, $0.00 in equipment costs, 
$0.00 in subpool costs and£ I in computer costs. The total work assignment cost and fee 
for January 2016 is $16,15 .87. 

1. PROGRESS MADE THIS REPORT PERIOD 

Task 1 - Project Planning and Support 
During this reporting period, SuiTRAC continued project management activities. These activities 
included email and phone calls to the EPA WAM and schedule and financial tracking. 

Task 2 - Communitv Involvement 
No activities were performed and no costs were incurred under this task during the reporting 
~ri~. . 

Task 3 - Field Investigation/Data Acquisition 
No activities were performed and no costs were incurred under this task. 

Task 4 - Sample Analysis 
No activities were performed and no costs were incurred under this task. 

Task 5- Analvtical Support & Data Validation 
No costs were incurred during this period for data review. 

Task 6 - Data Evaluation 
No activities were performed and no costs were incurred under this task. 

Task 7 - Risk Assessment 
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SuiTRAC continued to populate and QC the project database and gather preliminary information 
for the risk assessment. Database queries are were prepared to ease reporting of data from the 
database for the risk assessment 

Task 8- Treatability Study/Pilot Testing 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 9 - RI Report 
SuiTRAC continued preparation of the RI report. Data management queries were written for 
data evaluation. 

Task 10 - Remedial Alternatives Screening 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 11- Remedial Alternatives Evaluation 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 12- Feasibility Study 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 13 -·Post RI/FS Support 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 15 - Work Assignment Closeout 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

2. TASK SCHEDULES 

Start Date Completion Date 
Percent Schedule Description 

Planned I Actual Planned l Actual 
Complete Variance 

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS 

No schedule variances or corrective actions were identified for this work assignment during this 
reporting period. 

4. ACTIVITY NEXT PERIOD 

Task 1 - Proiect Planning and Support 
SuiTRAC will continue to perform project management activities, as scoped. These activities 
included emails and phone calls to the U.S. Environmental Protection Agency (EPA) work 
assignment manager (WAM), as well as schedule tracking, financial tracking, and monthly 
reporting. 

SuiTRAC will coordinate with the data management team to address any questions and provide 
clarification during database updating and completion. 
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Task 2 - Community Involvement 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 3 - Field Investigation/Data Acquisition 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 4 - Sample Analysis 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 5 - Analytical Support & Data Validation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 6- Data Evaluation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 7 - Risk Assessment 
SuiTRAC risk assessor will prepare the Risk Assessment when the project database is updated 
and undergoes QNQC. 

Task 8- Treatability Study/Pilot Testing 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. · 

Task 9 - RI Report 
SuiTRAC will continue to prepare the RI report. 

Task 10 - Remedial Alternatives Screening 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 11- Remediai·Aiternatives Evaluation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. · 

Task 12 - Feasibility Study 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period.· . 

Task 13 - Post RI/FS Support 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 15 - Work Assignment Closeout 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

5. TRAVEL- PURPOSE/DESTINATION 

No travel costs were incurred during this period. 

http:/ /mra. tetratech.com/client/epa _view .jsp?T ask Order Key= 1021 &rp= 1505&cycletext=2... 9/27/20 16 
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6. UTILIZATION OF SUBPOOL CONTRACTORS 

No subcontracting activities were conducted nor costs incurred under this project during this 
reporting period. 
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SulTRAC I EPA Program- WA 138-RICO-BSBF 

RAC 2-5 MONTHLY PROGRESS REPORT 
VOUCHER NO. 8115 

Contract Number: EP-SS-06-02 
Work Assignment: 138-RICO-BSBF Contract Period: Option 

Report Period: February 2016 

W.A. Name: Elm Street Firm: SuiTRAC Groundwater 

Page 1 of4 

EPA W.A. Manager: Howard Caine Task: 
01,02,03, 04, 05,06, 
07, 08, 09, 10, 11, 12, 
13, 15 

EPA Project Officer: · Pankaj Parikh Technically 86.0% Complete: 
Contractor Project Brian Malone Period of June 28, 2016 Manager: Performance: 

SUMMARY 

This report covers the 4-week period of January 25, 2016 through February 21, 2016. 

Summarize Costs and LOE. 

Please see the attached financial report. The February 2016 financial _ggws report shows 
expenses i during this 4-week reporting period and includes -level-of-effort (LOE) 
hours and n other direct costs (ODC), $0:00 in travel costs, $0.00 in equipment costs, 
$0.00 in costs and in computer costs. The total work assignment cost and ree 
for February 2016 is $24,158.30. 

1. PROGRESS MADE THIS REPORT PERIOD 

Task 1 - Project Planning and Support 
During this reporting period, SuiTRAC continued project management activities. These activities 
included email and phone calls to the EPA WAM and schedule and financial tracking. 

Task 2 - Community Involvement 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 3- Field Investigation/Data Acquisition 
No activities were performed and no costs were incurred under this task. 

Task 4 - SamPle Analysis 
No activities were performed and no costs were incurred under this task.. 

Task S - Analytical Support & Data Validation 
No costs were incurred during this period for data review. 

Task 6 - Data Evaluation 
No activities were performed and no costs were incurred under this task. 

Task 7 - Risk Assessment 
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SuiTRAC has begun preparing the risk assessment utilizing medium specific data from 
the remedial investigation. 

Task 8- Treatability Study/Pilot Testing 

Page2 of4 

No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 9 - RI Report 
SuiTRAC continued preparation of the RI report. SuiTRAC began evaluation of data based upon 
medium and property specific queries. 

Task 10 - Remedial Alternatives Screening 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 11- Remedial Alternatives Evaluation 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 12 - Feasibility Study 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 13- Post RIIFS Support 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 15- Work Assignment Closeout 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

2. TASK SCHEDULES 

Start Date 
Description 

Planned Actual 

Completion Date 

Planned Actual 

Percent Schedule 
Complete Variance 

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS 

No schedule variances or corrective actions were identified for this work assignment during this 
reporting period. 

4. ACTIVITY NEXT PERIOD 

Task 1 - Project Planning and Support 
SuiTRAC will continue to perform project management activities, as scoped. These activities 
included ema\ls and phone calls to the U.S. Environmental Protection Agency (EPA) work 
assignment manager (WAM), as well as schedule tracking, financial tracking, and monthly 
reporting. 

SuiTRAC will coordinate with the data management team to address any questions and provide 
clarification during database updating and completion. 
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Task 2 - Community Involvement 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 3- Field Investigation/Data Acquisition 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 4- Sample Analysis 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 5- Analytical Support & Data Validation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 6- Data Evaluation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 7 - Risk Assessment 
SuiTRAC will complete the Risk Assessment and submit for internal review. SulTRAC will submit 
the risk assessment to EPA for review and comment once the internal review has been 
completed. 

Task 8- Treatability Study/Pilot Testing 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 9 - RI Report 
Su!TRAC will complete the RI report and submit for internal review. Once internal review is 
complete, SuiTRAC will submit to the EPA for review and comment. 

Task 10 - Remedial Alternatives Screening 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 11- Remedial Alternatives Evaluation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 12 - Feasibility Studv 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 13- Post RI/FS Support 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 15- Work Assignment Closeout 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

5. TRAVEL - PURPOSE/DESTINATION 

http:/ /mra. tetratech.comlclient/epa _view .jsp?TaskOrderKey= 1 021 &rp= 1514&cycletext=2... 9/27/2016 
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No travel costs were incurred during this period. 

6. UTILIZATION OF SUBPOOL CONTRACTORS 

No subcontracting activities were conducted nor costs incurred under this project during this 
reporting period. 
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RAC 2-5 MONTHLY PROGRESS REPORT 
VOUCHER NO. 8116 

Contract Number: 
Work Assignment: 

W.A. Name: 

EPA W.A. Manager: 

EPA Project Officer: 

Contractor Project 
Manager: 

SUMMARY 

EP-SS-06-02 
138-RICO-BSBF 

Elm Street 
Groundwater 

Howard Caine 

Pankaj Parikh 

Brian Malone 

Contract Period: 
Report Period: 

Firm: 

Task: 

Technically 
Complete: 
Period of 
Performance: 

Option 
March 2016 

SuiTRAC 

01, 02, 03, 04, OS, 06, 
07, 08, 09, 10, 11, 12, 
13, 15 

90.0% 

June 28, 2016 

This report covers the 5-week period of February 22, 2016 through March 27, 2016. 

Summarize Costs and LOE. 

Please see the attached financial report. The March 2016 financial status report shows expenses 
incurred during this 5-week reporting period and includes-level-of-effort (LOE) hours and 
$0.00 in other direct costs (ODC), $0.00 in travel costs( $0.00 in equipment costs1 $0.00 in 
subpool costs and f B in computer costs. The tota work assignment cost ana fee for March 
2016 is $41,751.2 . 

1. PROGRESS MADE THIS REPORT PERIOD 

Task 1 - Project Planning and Support 
During this reporting period, SuiTRAC continued project management activities. These activities 
included email and phone calls to the EPA WAM and schedule and financial tracking. 

Task 2- Community Involvement 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 3- Field Investigation/Data Acquisition 
No activities were performed and no costs were incurred under this task. 

Task 4 - Sample Analysis 
No activities were performed and no costs were incurred under this task. 

Task 5 - Analytical Support 8t Data Validation 
No costs were incurred during this period for data review. 

Task 6 - Data Evaluation 
No activities were performed and no costs were incurred under this task. 

Task 7 - Risk Assessment 

http://mra. tetratech.comlclient/epa _view .j sp?TaskOrderKey= 1 021 &rp=15 21 &cycletext=2... 9/27/2016 
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SuiTRAC continued preparing the risk assessment utilizing medium specific data from 
the remedial investigation. 

Task 8 - Treatability Study/Pilot Testing 

Page2 of4 

No activities were performed and no costs were incurred under this task during the reporting 
period. · 

Task 9 - RI Report 
SuiTRAC continued preparation of the RI report. 

Task 10 - Remedial Alternatives Screening 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 11 - Remedial Alternatives Evaluation 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 12 - Feasibility Study 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 13 - Post RI/FS Support 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 15- Work Assignment Closeout 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

2. TASK SCHEDULES 

Start Date Completion Date 
Percent Schedule Description 

Planned I Actual Planned I Actual 
Complete Variance 

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS 

No schedule variances or corrective actions were identified for this work assignment during this 
reporting period. 

4. ACTIVITY NEXT PERIOD 

Task 1 - Project Planning and Support 
SulTRAC will continue to perform project management activities, as seeped. These activities 
included emails and phone calls to the U.S. Environmental Protection Agency (EPA) work 
assignment manager (WAM}, as well as schedule tracking, financial tracking, and monthly 
reporting. 

SuiTRAC will coordinate with the data management team to address any questions and provide 
clarification during database updating and completion. 

Task 2 - Community Involvement 

http:/ /mra.tetratech.com/client/epa _view Jsp?TaskOrderKey= 1 021 &rp= 1521 &cycletext=2. .. 9/27/2016 



SulTRAC I EPA Program - W A 138-RICO-BSBF Page 3 of 4 

No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. · 

Task 3- Field Investigation/Data Acquisition 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 4 - Sample Analysis 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 5- Analytical Support & Data Validation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 6 - Data Evaluation . 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 7 - Risk Assessment 
SuiTRAC will complete the Risk Assessment and submit for internal review. SuiTRAC will submit 
the risk assessment to EPA for review and comment once the internal review has been 
completed. 

Task 8- Treatability Study/Pilot Testing 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 9 - RI Report 
SuiTRAC will complete the RI report and submit for internal review. Once internal review is 
complete, SuiTRAC will submit to the EPA for review and comment. 

Task 10 - Remedial Alternatives Screening 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 11- Remedial Alternatives Evaluation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 12- Feasibility Study 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 13- Post RI/FS Support 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 15 - Work Assignment Closeout 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

5. TRAVEL- PURPOSE/DESTINATION 

No travel costs were incurred during this period. 

http://mra.tetratech.com/client/epa_view.jsp?TaskOrderKey=l021&rp=1521&cyclete:xi=2... 9/27/2016 
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6. UTILIZATION OF SUBPOOL CONTRACTORS 

No subcontracting activities were conducted nor costs incurred under this project during this 
reporting period. 
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RAC 2-5 MONTHLY PROGRESS REPORT 
VOUCHER NO. 8117 

Contract Number: 
Work Assignment: 

_w.A. Name: 

EPA W .A. Manager: 

EPA Project Officer: 

Contractor Project 
Manager: 

SUMMARY 

EP-55-06-02 
138-RICO-BSBF 

Elm Street 
Groundwater 

Howard Caine 

Pankaj Parikh 

Brian Malone 

Contract Period: 
Report Period: 

Firm: 

Task: 

Technically 
Complete: 
Period of 
Performance: 

Option 
April 2016 

SuiTRAC 

01, 02, 03, 04, OS, 06, 
07, 08, 09, 10, 11, 12, 
13, 15 

90.0% 

June 28, 2016 

This report covers the 4-week period of March 28, 2016 through April 24, 2016. 

Summarize Costs and LOE. 

Please see the attached financial report. The April 2016 fin-e· I status report shows expenses 
incurred during this 4-week reporting period and includes level-of-effort (LOE) hours and 
$0.00 in other dire~(ODC), $0.00 in travel costs( $0.00 in equipment costs, $0.00 in 
subpool costs and_._ in computer costs. The tota work assignment cost ano fee for April 
2016 is $34,498.97. 

1. PROGRESS MADE THIS REPORT PERIOD 

Task 1 - Project Planning and Support 
During this reporting period, SuiTRAC continued project management activities. These activities 
included email and phone calls to the EPA WAM and schedule and financial tracking. 

Task 2 - Community Involvement 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 3- Field Investigation/Data Acquisition 
No activities were performed and no costs were incurred under this task. 

Task 4 - Sample Analysis 
No activities were performed and no costs were incurred under this task. 

Task 5 - Analytical Support & Data Validation 
No costs were incurred during this period for data review. 

Task 6 - Data Evaluation 
No activities were performed and no costs were incurred under this task. 

Task 7 - Risk Assessment 

http://mra.tetratech.com/client/epa_view.jsp?TaskOrderKey=l02l&rp=l53l&cycletext=2... 9/27/2016 
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SuiTRAC continued preparing the risk assessment utilizing medium specific data from 
the remedial investigation. The risk assessment has gone through internal review. 

Task 8 - Treatability Study/Pilot Testing 

Page 2 of4 

No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 9 - RI Report 
SuiTRAC continued preparation of the RI report. 

Task 10 - Remedial Alternatives Screening 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 11 - Remedial Alternatives Evaluation 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 12 - Feasibility Study 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 13 - Post RI/FS Support 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 15 - Work Assignment Closeout 
No activities were performed and no costs were incurred under this task during the reporttng 
period. 

2. TASK SCHEDULES 

Start Date Completion Date 
Percent Schedule Description 

Planned l Actual Planned J Actual 
Complete Variance 

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS 

No schedule variances or corrective actions were identified for this work assignment during this 
reporting period. 

4. ACTIVITY NEXT PERIOD 

Task 1 - Proiect Planning and Support 
SuiTRAC will continue to perform project management activities, as scoped. These activities 
included emails and phone calls to the U.S. Environmental Protection Agency (EPA) work 
assignment manager (WAM), as well as schedule tracking, financial tracking, and monthly 
reporting. 

Task 2- Community Involvement 
No activities are anticipated to be conducted and no costs incurred under this task during the 
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next reporting period. 

Task 3 - Field Investigation/Data Acquisition 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 4 - Sample Analvsis 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 5 - Analytical Support & Data Validation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 6- Data Evaluation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 7 - Risk Assessment 
SuiTRAC will submit the risk assessment to EPA for review .and comment during this reporting 
period. 

Task 8- Treatability Study/Pilot Testing 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 9 - RI Report 
SuiTRAC will complete the RI report and submit for internal review. Once internal review is 
complete, SuiTRAC will submit to the EPA for review and comment. 

Task 10 - Remedial Alternatives Screening 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 11- Remedial Alternatives Evaluation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 12 - Feasibility Study 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 13- Post RI/FS Support 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 15 -Work Assignment Closeout 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

5. TRAVEL - PURPOSE/DESTINATION 

No travel costs were incurred during this period. 

http://mra.tetratech.com/client/epa _ view.jsp?TaskOrderKey=l 021 &rp= 1531 &cyc1etext=2... 9/27/2016 



SulTRAC I EPA Program- WA 138-RJCO-BSBF Page4 of4 

6. UTILIZATION OF SUBPOOL CONTRACTORS 

No subcontracting activities were conducted nor costs incurred under this project during this 
reporting period. 
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RAC 2-5 MONTHLY PROGRESS REPORT 
VOUCHER NO. 8118 

Contract Number: 
Work Assignment: 

W.A. Name: 

EPA W.A. Manager: 

EPA Project Officer: 

Contractor Project 
Manager: 

SUMMARY 

EP-SS-06-02 
138-RICO-BSBF 

Elm Street 
Groundwater 

Howard Caine 

Pankaj Parikh 

Brian Malone . 

Contract Period: 
Report Period: 

Firm: 

Task: 

Technically 
Complete: 
Period of 
Performance: 

Option 
May 2016 

SuiTRAC 

01, 02, 03, 04, 05, 06, 
07, 08, 09, 10, 11, 12, 
13, 15 

86.0% 

June 28, 2016 

This report cover~ the 4-week period of April 25, 2016 through May 22, 2016. 

Summarize Costs and LOE. 

1. PROGRESS MADE THIS REPORT PERIOD 

Task 1 - Project Planning and Support 
During this reporting period, SuiTRAC continued project management activities. These activities 
included email and phone calls to the EPA WAM and schedule and financial tracking. 

Task 2 - Community Involvement 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 3 - Field Investigation/Data Acquisition 
No activities were performed and no costs were incurred under this task. 

Task 4 - Sample Analysis 
No activities were performed and no costs were incurred under this task. 

Task 5 - Analytical Support & Data Validation 
No costs were incurred during this period for data review. 

Task 6- Data Evaluation 
No activities were performed and no costs were incurred under this task. 

Task 7 - Risk Assessment 
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SuiTRAC completed preparing the risk assessment utilizing medium specific data from 
the remedial investigation. The risk assessment has gone through internal review. 

Task 8- Treatability Study/Pilot Testing 

Page 2 of4 

No activities were performed and no costs were incurred under this task during the reporting 
period. · 

Task 9 - RI Report 
SuiTRAC continued preparation of the RI report and submitted for formatting prior to internal 
review. 

Task 10 - Remedial Alternatives Screening 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 11- Remedial Alternatives Evaluation 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 12 - Feasibility Study 
No activities were performed and no costs were incurred under this task during the reporting 
period. · 

Task 13- Post RI/FS Support 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 15 - Work Assignment Closeout 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

2. TASK SCHEDULES 

Start Date Completion Date 
Percent Schedule Description 

Planned I Actual Planned I Actual 
Complete Variance 

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS 

No schedule variances or corrective actions were identified for this work assignment during this 
reporting period. 

4. ACTIVITY NEXT PERIOD 

Task 1 - Project Planning and Support 
SulTRAC will continue to perform project management activities, as seeped. These activities 
included emails and phone calls to the U.S. Environmental Protection Agency (EPA) work 
assign_ment manager (WAM), as well as schedule tracking, financial tracking, and monthly 
reportmg. 

Task 2 - Community Involvement 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 
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Task 3- Field Investigation/Data Acquisition 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 4 - Sample Analysis 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 5- Analytical Support & Data Validation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 6- Data Evaluation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 7 - Risk Assessment 
SuiTRAC will submit the risk assessment to EPA for review and comment during this reporting 
period. 

Task 8 - Treatability Study/Pilot Testing 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 9 - RI Report 
SuiTRAC will complete the RI report and submit for internal review. SuiTRAC will submit the RI 
report to the EPA for review and comment during the next reporting period. 

Task 10- Remedial Alternatives Screening 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 11- Remedial Alternatives Evaluation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 12 - Feasibility Study 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 13- Post RI/FS Support 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 15 - Work Assignment Closeout 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

5. TRAVEL- PURPOSE/DESTINATION 

No travel costs were incurred during this period. 

6. UTILIZATION OF SUBPOOL CONTRACTORS 
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No subcontracting activities were conducted nor costs incurred under this project during this 
reporting period. 
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RAC 2-5 MONTHLY PROGRESS REPORT 
VOUCHER NO. 8119 

Contract Number: EP-55-06-02 
Work Assignment: 138-RICO-B5BF Contract Period: Option 

Report Period: June 2016 

W.A. Name: Elm Street Firm: SuiTRAC Groundwater 

Page 1 of4 

01, 02, 03, 04, 05, 06, 
EPA W .A. Manager: Howard Caine Task: 07,08,09, 10, 11, 12, 

13, 15 

EPA Project Officer: Pankaj Parikh Technically 88.0% Complete: 
Contractor Project Brian Malone Period of June 28, 2017 Manager: Performance: 

SUMMARY 

This report covers the 5-week period of May 23, 2016 through June 28, 2016. 

Summarize Costs and LOE. 

Please see the attached financial report. The June 2016 financial status report shows expenses 
incurred during this 5-week reporting period and includes- level-of-effort (LOE) hours and 
$0.00 in other direct costs (ODC), $0.00 in travel costs, $0.00 in equipment costs, $0.00 in 
subpool costs and in computer costs. The total work assignment cost and fee for June 
2016 is $28,803.68. 

This invoice is the last for this work assignment during the Option Period of the RAC contract. 
The period of performance for this work assignment has been extended beginning June 29, 2016 
to June 28, 2017 and monthly progress reporting will continue throughout the extension period, 
as appropriate. 

1. PROGRESS MADE THIS REPORT PERIOD 

Task 1 - Project Planning and Support 
During this reporting period, SuiTRAC continued project management activities. These activities 
included email and phone calls to the EPA WAM and schedule and financial tracking. 

Task 2 - Community Involvement 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 3- Field Investigation/Data Acquisition 
No activities were performed and no costs were incurred under this task. 

Task 4 - Sample Analysis 
No activities were performed and no costs were incurred under this task. 

Task 5 - Analytical Support & Data Validation 
No costs were incurred during this period for data review. 
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Task 6 - Data Evaluation 
No activities were performed and no costs were incurred under this task. 

Task 7 - Risk Assessment 
The risk assessment was submitted to EPA for review as an appendix in the Remedial 
Investigation report. 

Task 8- Treatability Study/Pilot Testing 

Page 2 of4 

No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 9- RI Report 
SuiTRAC completed internal review of the Remedial Investigation Report and submitted to EPA 
on June 24, 2016 for review and comment. 

Task 10- Remedial Alternatives Screening 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 11- Remedial Alternatives Evaluation 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 12- Feasibilitv Study 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 13- Post RI/FS Support 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 15- Work Assignment Closeout 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

2. TASK SCHEDULES 

Start Date Completion Date 
Percent Schedule Description 

Planned I Actual Planned I Actual 
Complete Variance 

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS 

No schedule variances or corrective actions were identified for this work assignment during this 
reporting perio~. 

4. ACTIVITY NEXT PERIOD 

Task 1 - Project Planning and Support 
SuiTRAC will continue to perform project management activities, as scoped. These activities 
included emails and phone calls to the U.S. Environmental Protection Agency (EPA) work 
assignment manager (WAM), as well as schedule tracking, financial tracking, and monthly 
reporting. 
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Task 2 - Community Involvement 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 3- Field Investigation/Data Acquisition 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 4 - Sample Analysis 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 5 - Analytical Support & Data Validation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 6 - Data Evaluation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 7 - Risk Assessment 
SuiTRAC will address any comment on the Risk Assessment when they are received from 
EPA. 

Task 8 - Treatability Study/Pilot Testing 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 9 - RI Report 
SuiTRAC will address any comments on the RI report once they are received from EPA. 

Task 10 - Remedial Alternatives Screening 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 11- Remedial Alternatives Evaluation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 12 - Feasibility Study 
'No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. · 

Task 13- Post RI/FS Support 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 15- Work Assignment Closeout 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

5. TRAVEL- PURPOSE/DESTINATION 

No travel costs were incurred during this period. 
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6. UTILIZATION OF SUBPOOL CONTRACTORS 

No subcontracting activities were conducted nor costs incurred under this project during this 
reporting period. 
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RAC 2-5 MONTHLY PROGRESS REPORT 
VOUCHER NO. 8120 

Contract Number: 
Work Assignment: 

W.A. Name: 

EPA W.A. Manager: 

EPA Project Officer: 

Contractor Project 
Manager: 

SUMMARY 

EP-55-06-02 
138-RICO-BSBF 

Elm Street 
Groundwater 

Howard Caine 

Pankaj Parikh 

Brian Malone 

Contract Period: 
Report Period: 

Firm: 

Task: 

Technically 
Complete: 
Period of 
Performance: 

Option 
July 2016 

SuiTRAC 

01, 02, 03, 04, OS, 06, 
07, 08, 09, 10, 11, 12, 
13, 15 

89.0% 

June 28, 2017 

This report covers the 4-week period of June 29, 2016 through July 24, 2016. 

Summarize Costs and LOE. 

Please see the attached financial report. The July 2016 financial status report shows expenses 
incurred during this 4-week reporting period and includes level-of-effort (LOE) hours and 
$0.0 in other direc~(ODC), $0.00 in travel costs, $0.00 in equipment costs! $0.00 in 
subpool costs and- in computer costs. The total work assignment cost ana fee for July 
2016 is $15,810.17. · 

1. PROGRESS MADE THIS REPORT PERIOD 

Task 1 - Project Planning and Support 
During this reporting period, SuiTRAC continued project management activities. These activities 
included email and phone calls to the EPA WAM and schedule and financial tracking. 

Task 2- Communitv Involvement 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 3- Field Investigation/Data Acquisition 
No activities were performed and no costs were incurred under this task. 

Task 4 - Sample Analysis 
No activities were performed and no costs were incurred under this task. 

Task 5 - Analytical Support &. Data Validation 
No costs were incurred during this period for data review. 

Task 6 - Data Evaluation 
No activities were performed and no costs were incurred under this task. 

Task 7 - Risk Assessment 
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The risk assessment was submitted to EPA for review as an appendix in the Remedial 
Investigation report. 

Task 8- Treatability Study/Pilot Testing 

Page2 of4 

No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 9 - RI Report 
SuiTRAC completed internal review of the Remedial Investigation Report and submitted to EPA 
on June 24, 2016 for review and comment. Trailing costs from intercompany charges for the 
previous reporting period are included on this invoice. 

Task 10- Remedial Alternatives Screening 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 11- Remedial Alternatives Evaluation 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 12- Feasibility Study 
No activities were performed and no costs were incurred under this task during the reporting 
period. · 

Task 13- Post RI/FS Support 
No activities were performed and no costs were incurred under this task during the reporting 
period. · 

Task 15 - Work Assignment Closeout 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

2. TASK SCHEDULES 

Start Date Completion Date 
Percent Schedule Description 

. Planned I Actual Planned I Actual 
Complete Variance 

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS 

No schedule variances or corrective actions were identified for this work assignment during this · 
reporting period. 

4. ACTIVITY NEXT PERIOD 

Task 1 - Project Planning and Support 
SuiTRAC will continue to perform project management activities, as scoped. These activities 
included emails and phone calls to the U.S. Environmental Protection Agency (EPA) work 
assignment manager (WAM), as well as schedule tracking, financial tracking, and monthly 
reporting. 

Task 2 - Community Involvement 

No activities are anticipated to be conducted and no costs incurred under this task during the 
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next reporting period. 

Task 3- Field Investigation/Data Acquisition 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 4 - Sample Analysis 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 5 - Analytical Support & Data Validation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 6 - Data Evaluation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 7 - Risk Assessment 
SuiTRAC will address any comments on the Risk Assessment with the RI comments when they 
are received from EPA. 

Task 8- Treatability Study/Pilot Testing 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. . 

Task 9 - RI Report 
SuiTRAC will address any comments on the RI report once they are received from EPA. 

Task 10 - Remedial Alternatives Screening 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 11 - Remedial Alternatives Evaluation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 12 - Feasibility Study 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 13 - Post RI/FS Support 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 15- Work Assignment Closeout 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

5. TRAVEL - PURPOSE/DESTINATION 

No travel costs were incurred during this period. 

6. UTILIZATION OF SUBPOOL CONTRACTORS 
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No subcontracting activities were conducted nor costs incurred under this project during this 
reporting period. . 
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RAC 2-5 MONTHLY PROGRESS REPORT 
VOUCHER NO. 8121 

Contract Number: 
Work Assignment: 

W.A. Name: 

EP-55-06-02 
138-RICO-BSBF 

Elm Street 
Groundwater 

Contract Period: 
Report Period: 

Firm: 

Option 
August 2016 

SuiTRAC 

Page 1 of 4 

EPA W.A. Manager: Howard Caine Task: 
01, 02, 03, 04, OS, 06, 
07, 08, 09, 10, 11, 12, 
13, 15 

EPA Project Officer: 

contractor Project 
Manager: 

SUMMARY 

Pankaj Parikh 

Brian Malone 

Technically 
Complete:· 
Period of 
Performance: 

89.0% 

June 28, 2017 

This report covers the 5-week period of July 25, 2016 through August 28, 2016. 

Summarize Costs and LOE. 

Please see the attached financial report. The August 2016 financial status report shows expenses 
incurred during this 5-week reporting period and includes-level-of-effort (LOE) hours and 
$0.0 in other direct cost; (ODC), $0.00 in travel costs, $0.00 in equipment costs, $0.00 in 
subpool costs and in computer costs. The total work assignment cost and fee for August 
2016 is $2,731.64. · . 

1. PROGRESS MADE THIS REPORT PERIOD 

Task 1 - Project Planning and Support 
During this reporting period, SuiTRAC continued project management activities. These activities 
included email and phone calls to the EPA WAM and schedule and financial tracking. 

Task 2- Communitv Involvement 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 3- Field Investigation/Data Acquisition 
No activities were performed and no costs were incurred under this task . 

. Task 4 - Sample Analysis 
No activities were performed and no costs were incurred under this task. 

Task 5- Analytical Support & Data Validation 
No costs were incurred during this period for data review. 

Task 6 - Data Evaluation 
No activities were performed and no costs were incurred under this task. 

Task 7 - Risk Assessment 

http://mra.tetratech.com/client/epa_view.jsp?TaskOrderKey=I02l&rp=l567&cycletext=2... 9/27/2016 

http://nira.tetratech.com/client/epa_view,jsp?TaskOrderKe%7d%5e1021&rp=1567&cycletext=2


SulTRAC I EPA Program - W A 138-RICO-BSBF Page 2 of4 

SuiTRAC prepared responses to_ EPA and IDEM comments and discussed with the project team. 

Task 8 - Treatability Study/Pilot Testing 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 9 - RI Report 
SuiTRAC reviewed EPA comments on the Draft RI report and prepared responses. Responses 
from the RI were compiled into one document for discussion with EPA and IDEM. 

Task 10- Remedial Alternatives Screening 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 11- Remedial Alternatives Evaluation 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 12 - Feasibilitv Study 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 13 - Post RI/FS Support 
No activities were performed and no costs were incurred underthis task during the reporting 
period. 

Task 15- Work Assignment Closeout 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

2. TASK SCHEDULES 

Start Date 
Description 

Planned Actual 

Completion Date 

Planned Actual 

Percent Schedule 
Complete Variance 

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS 

No schedule variances or corrective actions were identified for this work assignment during this 
reporting period. 

4. ACTIVITY NEXT PERIOD 

Task 1 - Project Planning and Support 
SuiTRAC will continue to perform project management activities, as scoped. These activities 
included emails and phone calls to the U.S. Environmental Protection Agency (EPA) work 
assignment manager (WAM), as well as schedule tracking, financial tracking, and monthly 
reporting. 

Task 2 - Community Involvement 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 
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Task 3 - Field Investigation/Data Acquisition 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 4 - Sample Analysis 
No activities are anticipated to be· conducted and no costs incurred under this task during the 
next reporting period. 

Task 5 - Analytical Support & Data Validation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 6- Data Evaluation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 7 - Risk Assessment 
SuiTRAC will discuss risk assessment comments and revisions with EPA and IDEM on a 
conference call. Accepted responses will be incorporated into the final risk assessment 
document. 

Task 8 - Treatability Study/Pilot Testing 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 9- RI Report 
SuiTRAC will conduct a conference call with EPA and IDEM to discuss responses to comments 
and revise the Draft RI document. 

Task 10- Remedial Alternatives Screening 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 11- Remedial Alternatives Evaluation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 12- Feasibility Study 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 13- Post RI/FS Support 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 15 .,. Work Assignment Closeout 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

5. TRAVEL- PURPOSE/DESTINATION 

No travel costs were incurred during this period. 

6. UTILIZATION OF SUBPOOL CONTRACTORS 
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No subcontracting activities were conducted nor costs incurred under this project during this 
reporting period. -
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